

**MOUNT HOLLY MUNICIPAL UTILITIES AUTHORITY
ENGINEER'S STATUS REPORT
July 8, 2021**

M-0030-0317 Garden Street Pump Station Replacement

A preconstruction meeting was held on March 22, 2021. Contractor to receive Notice to Proceed the week of April 12, 2021. Shop Drawing review is ongoing. **Meeting was held on July 7, 2021 with MHMUA to discuss Contractor requested Change Order No. 2.**

M-0030-0320 Sludge Tank Conversion

Alaimo submitted the SCCT structural tank inspection report for MHMUA review and comment in March 2021. **Alaimo to submit a proposal for the SCCT tank sludge conversion in July 2021.**

M-0030-0322 Reactor Demolition

MHMUA has put the design proposal on "Hold".

M-0030-0325 P.S. Corrosion Protection System

MHMUA has put the design proposal on "Hold".

M-0030-0328 Blower GD 2 Replacement

Alaimo received MHMUA final comments on design documents the week of April 26, 2021. Project was advertised for bidding on May 4, 2021. **Bids were received on June 9, 2021. Contract has been awarded to Level-1 Construction. Shop Drawing review has started.**

M-0031-0223 Lennar at Rancocas Creek

Sanitary sewer main and manhole installation has continued. Construction site inspection is ongoing.

M-0031-0227 Fountain Square

Review and comment letter issued on April 16, 2020. Documents were deemed "Approved as Noted".

M-0031-0231 Dunkin Donuts Western Drive

Received revised package on January 9, 2020. Review and comment letter was issued on February 10, 2020 and still noted as "Revise and Resubmit."

M-0031-0240 Parker's Landing

A revised document package was received on October 22, 2020. Review and comment letter was issued on November 23, 2020. Package deemed "Revise and Resubmit". Alaimo received revised design documents on April 15, and May 5, 2021. **Review and comment letter was issued on June 25, 2021.**

M-0031-0241 Walters Group/Viking, Lumberton Family Apts., LLC

Alaimo received a draft sewer agreement between Wellington Farms, Lumberton, and the MHMUA on April 15, 2021 for review and comment.

M-0031-0242 Wellington Farms

Alaimo received design documents for review on May 26, 2021. MHMUA review comments were received on June 3, 2021. Review and comment letter to be issued.

M-0031-0243 Rockefeller Group Logistics

Alaimo received design documents for review on July 7, 2021. Review and comment letter to be issued.

DJS/dal